



WORKPLAN 2008

Main Events

1. **B7 Games 2008**
6 –9 August 2008 Högby, Öland
2. **Rudolf Tobias Piano Festival 2008,**
29–31 May 2008 Käina, Hiiumaa
3. **B7 Youth Camp 2008, Saaremaa**
July 2008, Kuressaare

Small Projects

1. **B7 Day 2008 – Saaremaa Sea Festival**
Kuressaare, 1 – 3 August 2008

Big Project Preparation:

- Basic Funding for B7 Games/Youth Camps/Youth Conferences
- Searching funding from SBC/CBC Interreg IV A
 - ➔ 2 applications, 15 % / 25 % co-financing see SC decision made in Oct. 2007
 - ➔ most important now: make islands' co-financing available

WG meetings

- | | | | |
|----|----------------|---|----------|
| 1. | February 2008 | - | Tallinn |
| 2. | August 2008 | - | Saaremaa |
| 3. | September 2008 | - | Rügen |
| 4. | December 2006 | - | Saaremaa |